
01 Concise Bid Proposal

South Park Bridge Demo

Cost Estimate

8/18/2010 Tom Sherman, Jim Daubersmith modified by HNTB and King County

Bid Item Description Quantity Units Unit Price Bid Total

1 Mobilization 1 LS 1,600,000.00$       $1,600,000

2 Clearing & Grubbing 1.7 AC 5,000.00$               $8,500

3 Archaeological and Historical Salvage 1 EST 10,000.00$             $10,000

4 Removing Manhole 11 EA 1,000.00$               $11,000

5 Removing Drainage Structure 13 EA 1,000.00$               $13,000

6 Removal of Structure and Obstruction 1 LS 150,000.00$           $150,000

7 Removing Cement Conc. Sidewalk 1972 SY 10.00$                     $19,720

8 Removing Cement Conc. Curb 2279 LF 10.00$                     $22,790

9 Work Access - Temporary Trestle 1 LS 2,500,000.00$       $2,500,000

10 Removing Portion of Existing Structure - Fender 1 LS 500,000.00$           $500,000

11 Removing Existing Bridge 1 LS 4,000,000.00$       $4,000,000

12 Remove Paint Line 10104 LF 0.50$                       $5,052

13 Remove Raised Pavement Marker 2 HUN 100.00$                  $200

14 Remove Chain Link Fence 2160 LF 5.00$                       $10,800

15 Removal and Disposal of Asbestos Material 1 LS 50,000.00$             $50,000

16 Hazardous Material Exc incl Haul 250 CY 400.00$                  $100,000

17 Hazardous Material Handling and Disposal 1 EST 750,000.00$           $750,000

18 Roadway Excavation incl. Haul 6340 CY  15.99$                     $101,377

19 Sand/Gravel Blanket 8625 TN 25.00$                     $215,625

20 Shoreline Excavation 3120 CY  21.32$                     $66,518

21 Light Loose Riprap 34 CY 125.00$                  $4,250

22 Heavy Loose Riprap 30 CY 125.00$                  $3,750

23 Quarry Spalls 216 CY 40.00$                     $8,640

24 Remove and Relay PE Drain Pipe 40 LF 40.00$                     $1,600

25 ESC Lead 270 DAY 100.00$                  $27,000

26 Temporary Erosion Control Blanket 542 SY 5.00$                       $2,710

27 Plastic Covering 1219 SY 3.00$                       $3,657

28 Rock Check Dam 420 LF 20.00$                     $8,400

29 Stabilized Construction Entrance 1173 SY 20.00$                     $23,460

30 Street Cleaning 200 HR 150.00$                  $30,000

31 Inlet Protection 43 EA 100.00$                  $4,300

32 Silt Fence 1196 LF 5.00$                       $5,980

33 Straw Bale 50 EA 75.00$                     $3,750

34 Erosion/Water Pollution Control 1 EST 50,000.00$             $50,000

35 Live Stake Row 542 LF 30.00$                     $16,260

36 Seeding, Fertilizing & Mulching 1.7 AC 1,500.00$               $2,550

37 Topsoil Type C 639 CY 50.00$                     $31,950

38 Special Soil Mix (Landscape Bioretention Soil) 455 CY 30.00$                     $13,650

39 Fine Compost 321 CY 30.00$                     $9,630

40 Soil Amendment 639 CY 30.00$                     $19,170

41 Straw Mulch 3822 CY 1.00$                       $3,822

42 Contaminated Groundwater Treatment 10 MGAL 3,000.00$               $30,000

43 High Visibility Fence 1730 LF 3.00$                       $5,190

44 Temporary Sediment Trap 2 EA 5,000.00$               $10,000

45 Interceptor Ditch 692 LF 10.00$                     $6,920

46 Other Temporary Traffic Control 1 LS 10,000.00$             $10,000

47 Flaggers and spotters 500 HR 70.00$                     $35,000

48 Type B Progress Schedule 1 LS 30,000.00$             $30,000

49 Plugging Existing Pipe 2 EA 500.00$                  $1,000

50 Roadway Surveying 1 LS 50,000.00$             $50,000

51 Coated Chain Link Fence Type 3 1236 LF 20.00$                     $24,720

52 Abandon Existing Manhole 1 EA 2,000.00$               $2,000

53 Training 500 HR 25.00$                     $12,500
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54 Reimbursement for 3rd Party Damage 1 EST 10,000.00$             $10,000

55 Minor Change 1 EST 20,000.00$             $20,000

56 SPCC Plan 1 LS 500.00$                  $500

57 Temporary Chain Link Fence 1966 LF 3.00$                       $5,898

58 Spill Protection Netting 3648 SY 50.00$                     $182,400

59 Silt Collection Apron 2 EA 5,000.00$               $10,000

60 Security Chain Link Fence and Gates 2000 LF 21.00$                     $42,000

61 Salvage Generator Engine 1 LS 1,600.00$               $1,600

62 Salvage Control Console 1 LS 3,245.00$               $3,245

63 Salvage Rolling Girder Segments & Guide Tracks 1 LS 105,000.00$           $105,000

64 Salvage Individual Gears 1 LS 44,000.00$             $44,000

65 Salvage Iron Railing Panels 1 LS 15,000.00$             $15,000

66 Salvage Roadway Bricks 4713 SF 9.00$                       $42,417

67 Salvage Steel Deck Grating 1143 SF 13.00$                     $14,859

68 Salvage Transverse Truss Elements 256 LF 80.00$                     $20,480

69 Salvage Gear/Shaft/Frame Set 1 EA 12,000.00$             $12,000

70 Salvage Light Pole & Ballustrade 4 EA 2,800.00$               $11,200

71 Salvage Railing Post Bollard 7 EA 135.00$                  $945

72 North and South Shoreline Restoration & Landscaping 1 LS 400,000.00$           $400,000

Bid Total: $11,567,985

Construction Management (18%) $2,082,237

Contingency (5%) $578,399

Muckleshoot Mitigation $2,000,000

TOTAL: $16,228,622
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